Settlement complete. Mainnet not qualified.

The six-collection accelerated V17 test is closed. Funds reconcile exactly, but only two collections completed the intended live draw. Failed and incomplete scenarios remain failures.

`Sepolia contract: 0xdb0A3f76DE225377B7B6D1b70C14F1A12aDbe480`

12	69	0 wei
Prizes paid	NFTs refunded	Unexplained difference

Six live outcomes

Collection	Planned	Observed outcome
Aster Atlas	20 NFTs / 10 prizes	Sold out, but oracle funding was insufficient. All 20 NFTs refunded after timeout.
Aster Beacon	20 NFTs / 6 prizes	Real Chainlink draw. Six prizes and three equal affiliate payouts completed.
Aster Current	20 NFTs / 10 prizes	Deadline missed at 17/20. All 17 refunded, including the sponsored NFT.
Beryl Atlas	20 NFTs / 6 prizes	Real Chainlink draw. Six prizes paid; sole qualified affiliate received 0.0004 ETH.
Beryl Beacon	40 NFTs / 4 prizes	Deadline missed at 32/40. All 32 refunded. Last eight-NFT transaction never broadcast.
Beryl Current	3 NFTs / intentional refund	Connection reset stopped execution before minting. Zero NFTs minted; scenario incomplete.

Both season holder pools paid 0.0002 ETH each. Both V17 contracts have zero balances and zero accounted liabilities at the audit block; all prepared paid subscriptions are closed. Genesis minted 20 NFTs.

The session exceeded the promised timing. Successful settlement does not turn missed scenarios into a passing rehearsal.

Where the 0.36 ETH went

Amounts are Sepolia test ETH. Two independent RPCs agreed on 327 receipts and the common canonical balance anchor. Funding-transfer gas is separate from the amount delivered to the bank.

Allocation	Sepolia ETH
Returned to original account	0.307800200290244037
Four imported wallets	0.033630533247956503
Bot, bank and operator gas reserves	0.000154999988856960
Execution gas, including failures	0.018357944109625912
Actual Chainlink charges	0.000056322363316588
Total accounted	0.360000000000000000

Zero unexplained wei. The source account separately paid 0.000338400003588600 ETH in funding-transfer gas. The operator's pre-existing balance was preserved.

Confirmed returns

Destination:

`0xC0Eb929903dCD29c7a33E6dA1f78a247CFB68145`

0.293716043597691798 ETH - View confirmed receipt

`0x08715aea022a7edc2e6b033976a8803d1139717c32288b07ced53c5228b16eb6`

0.014084156692552239 ETH - View confirmed receipt

`0xc810feded940c1f8f4dd8ef669b8755ac3e422e709fcf8dda48644b4c3f1b2fc`

Imported wallets remain yours

Wallet	Address	Balance, ETH
0	`0xd20d2De0f415ef35948699B6f663A9B6f827bA92`	0.008511396480385066
1	`0xDADbF94Fde7ac02f229a27919c820e2BA39128D3`	0.009859887995305472
2	`0x472E1F008DaDC5f8AC666Bf1699a8c5cB5bFc02c`	0.005352480775198285
4	`0x4AB1023896b83974F3c2DC25445E07d61bc0C5BE`	0.009906767997067680

No autonomous signing or sweeping from these wallets. To consolidate later, use MetaMask in Opera on Sepolia and send Max from each account to the destination above. The transfer fee reduces the amount received. Keep the keys to retain access to your NFTs.

Failures, fixes and remaining gaps

Oracle preparation

Aster Atlas's original 0.01 ETH reserve was inadequate. A late top-up reverted at the immutable cutoff. Later draws checked a reviewed 0.25 ETH reserve before minting. Timeout refunds and reserve recovery succeeded.

Mint-window execution

Guided confirmations and verification exhausted Aster Current's window. Historical report work exhausted Beryl Beacon's three-minute window. Full reports now run at checkpoints or completion rather than between waits. A new successful live run is still required.

Connection loss

Beryl Current stopped on ECONNRESET at 19:31:15 UTC on October 29, before minting opened. Recovery occurred after expiry. New transport logic retries only bounded idempotent reads; submissions and signing requests are never replayed.

Smart-account claim

A Wallet 2 claim reverted inside MetaMask's EIP-7702 execution envelope with insufficient inner gas. Wallet submission now uses wallet gas estimation with exact-intent checks. Subsequent prize claims succeeded; failure gas remains in the ledger.

Coverage reporting

New reports require the original immutable terms, planned mint count and intended payouts. An empty expiry cannot pass the planned three-NFT refund test. Frozen historical reports and signed journals remain preserved.

Wallet experience

Published fixes cover immediate loading feedback, bottom-left notices and wallet warnings, centered idle buttons, account-switch persistence, gallery global IDs, wallet earnings/NFTs and real collection names. Native Opera verified the repaired flows.

Still missing live

Successful four-prize and ten-prize draws, the successful-draw branch with no qualified affiliates, and the intended three-NFT refund case. Local simulations cover these paths; they are not live evidence.

Evidence and launch decision

Verification boundaries

Evidence	Result
Live financial audit	327 receipts, two RPCs, zero-wei difference; 12 prizes, 69 refunds and both holder pools settled.
Local catalog	216 collections / 22 seasons: 172 sellouts, 44 refund collections, 1,376 prizes and 132 refunds. Local EVM and mock VRF only.
Focused latest checks	14 rehearsal tests, both local runner modes and V17 TypeScript passed. UI source checks: 12 passed; visual TypeScript passed.
App evidence	Web 317 passed / 3 DB skips; Launch 197 passed / 6 DB skips; isolated indexer 95 passed. Native Opera is separate evidence.
Remote source CI	Checks PASSED on 7cdcfac; visual matrix FAILED: two Firefox timeouts; Chromium and WebKit passed on 7cdcfac. The full technical record preserves run IDs and limitations.
Hosting	All five projects and stable aliases verified Ready on 7cdcfac. Hosting does not establish CI or Mainnet readiness.

X delivery completed; timeliness failed

37 milestone entries were sent to @luckyOne9619, with no pending or uncertain entries. Recovered Beryl milestones were API-verified for account, text and artwork. Finalized-chain lag was roughly 14-16 minutes, and a sender outage delayed the final collection further. No sold-out or winner posts were invented for refunded collections.

Required before Mainnet

1. Repeat a clean live run that actually completes every intended scenario, with enough execution headroom.

2. Use a supervised executor and X sender; prove restart, network-failure and backlog recovery.

3. Resolve all required browser/CI failures and repeat affected real-wallet flows.

4. Review the exact production artifact, immutable terms, oracle configuration and independent security findings. Verify active network code-size/gas rules for the approximately 40 KB runtime.

5. Make a separate Mainnet release decision. Accelerated testnet settings and local unlimited-size tests are not deployment qualification.

A private RPC endpoint appeared in diagnostic output in this chat. It was not committed. Rotate that credential before another operational run; no external misuse was observed.

Full technical record: V17 closeout report. Exact values: accounting supplement. Audit block 12,023,585, October 30 at 02:06 UTC.